
OHM Corporation

DIRECT INQUIRIES TO:
PHILIP B. ALTMAN
OHM REMEDIATION SERVICES CORP.
5335 TRIANGLE PKWY
SUITE 450
NORCROSS, GA
30092
(404)729-3900
(800)327-9942 OUTSIDE GA
FAX (404)729-3905

AUGUST 23, 1993

PLEASE SEND YOUR PAYMENT TO:
OHM REMEDIATION SERVICES CORP,
P.O. BOX 98236
CHICAGO, IL
60693

FED ID# 34-1275607

INVOICE: 14185-002
PAGE: 1

CONTRACTS: 68-S1-4001
D.O.# : 4001-F4-053

TERMS: NET 30 DAYS

SITE REFERENCE*: DEJV

U.S.E.P.A.-REGION IV
WASTE MANAGEMENT DIVISION
CONTRACTS MANAGEMENT UNIT
345 COURTLAND ST, 1ST FL
ATLANTA, GA
30365

ATTENTION: Mr. Mark Nadeau

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of $3,635.55
for services rendered in accordance with contract #68-31-4001 and
delivery order #4001-F4-053 located at the WEST MILL DRUM
site in RIVERDALE, GA.

INVOICE RECAP Cumulative Current

LABOR
EQUIPMENT
INVENTORY
FIELD PURCHASES
SUBCONTRACTORS :
Per Diems
Sampling
Transport
Disposal
Other

TOTAL SUBS

INVOICE TOTALS

CURRENT CEILING
CURRENT AMOUNT (

0
0
0

7,362
0

AMOUNT
)PEN

.00

.00

.00

.97

.00

1,860.
171.
51.
241.

7,362.

9,687.

10,000.
312.

14
78
24
26

97

39

00
61

0
0
0

3,328
0

.00

.00

.00

.53

.00

264
0

42
0

3,328

3,635

.35

.00

.67

.00

.53

.55

TOTAL AMOUNT DUE THIS INVOICE $3,635.55

THESE COSTS WERE INCURRED DURING PERIOD OF PERFORMANCE
* * CONTINUED ON NEXT PAGE



OHM Corporation
INVOICE: 14185-002
PAGE: 2

RE: OHM Project #14185 - RIVERDALE, GA

Attached is a partial invoice for the amount of $3,635.55
for services rendered in accordance with contract #68-31-4001 and
delivery order #4001-F4-053 located at the WEST MILL DRUM
site in RIVERDALE, GA.

Contractor Certification

I hereby certify in accordance with FAR 52.232-7 that all
costs included in this invoice have been paid by OHM Remediation
Services Corp. prior to submitting the invoice to the USEPA for
payment.

DATE Martyn, Brae
ICONTROLLER REGIONAL

On-Scene Coordinator's Certification

I certify to the best of my knowledge and belief that the
services shown on the invoice have been performed and are accepted.



DATE: 08/23/93 BL:ERCSDM

O.S.E.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Service* Corp.
Project Billing System

ERCS Summary of Chargeable Amounts by Daily Report Date

PAGE:

Invoice: 14185-002
Contract: 68-S1-4001

Delivery Order: 4001-F4-OS3

Daily Rpt Date Labor Equipment Inventory Field Purchases Subcontractors Totals

03/06/93
03/29/93
06/16/93
06/17/93
07/23/93

0.00
91.88
82.49
0.00
89.98

0.00
0.00
0.00
0.00
0.00

44.46
0.00
0.00
0.00
-1.79

0.00
0.00
0.00
0.00
0.00

0.00
0.00

508.50
2,820.03

0.00

44.46
91.88
590.99

2,820.03
88.19

GRAND TOTALS 264.35 0.00 42.67 0.00 3,328.53 3,635.55



DATS: 08/23/93 BLiBRCLBR

U.S.E.P.A.-REGION IV
RIVERDALB, GA
NEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR ***

PAGE: 1

Invoice: 14185-002
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 03/29/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIM Work Clarification Employee Haroe
Service --—-— Hour* —--— --—--- Rate -------
Date Regular Overtime Regular Overtime

————— „ Cogt ———------
Regular Overtime Total Coat

S21001 FIELD CLERK/TYPIST KESKONIS, M. 03/29/93 3.5 0.0 26.25 26.25
Comment: SEE PULL CREDIT ON 7/23/93

«•• TOTALS for -- Contractor: 4001 - OHM REMEDIATION SBRV

••* TOTALS for -- Daily Report Date: 03/29/93

91.88

91.88

91.88

0.00

0.00

0.00

91.88

91.88

91.88



DATE: 08/23/93 BL:ERCLBR

U.S.B.P.A.-REGION IV
RIVERDALE, QA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR ***

PAGE: 2

invoice: 14185-002
Contract: 6B-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 06/16/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S52S01

***

Work Classification

FIELD CLERK/TYPIST
ADMINISTRATIVE ASSISTANT
Comment: SEE PARTIAL CREDIT ON

TOTALS for -- Contractor: 4001

Employee Name Date Regular Overtime Regular Overtime

WALKER, MICHAEL 06/01/93 l.S 0.0 26.25 26.25
VANDERHEIDBJWIA, L. 06/02/93 1.5 0.0 28.74 43.11
7/23/93

- OHM REMEDIATION SERV

*** TOTALS for -- Daily Report Date: 06/16/93

Regular

39
43

82

82

- 1.-OSC - ——— -- —— ---

Overtime Total Cost

.38

.11

.49

.49

0
0

0

0

.00

.00

.00

.00

39
43

82

82

.38

.11

.49

.49



DATE: OB/23/93 BL:ERCLBR

U.S.B.P.A.-REQION IV
RIVERDALB, GA
WEST MILL DRUM Site

OHM Remediation Service* Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** LABOR •••

PAGE: 3

Invoicei 14185-002
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily Report Date: 07/23/93
Contractor: 4001 - OHM REMEDIATION SERV

CLIN

S21001
S21001

S21001
S21001
S51503
S52S01

SS2501
S52501
S52501

***

Work; Classification

FIELD CLERK/TYPIST
FIELD CLERK/TYPIST
Comment: GOBS WITH ENTRY
FIELD CLERK/TYPIST
FIELD CLERK/TYPIST
CONTRACT AUDITOR
ADMINISTRATIVE ASSISTANT
Comment: OOES WITH ENTRY
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT
ADMINISTRATIVE ASSISTANT

TOTALS for -- Contractor:

Employee Name

OILBREATH, ROBERT
KESKONIS, M.

ON 3/29/93
KBSKONIS, M.
KESKONIS, M.
KESKONIS, P.
VANDERHBIDEHIJIMA L.

ON 6/16/93
VANDBRHBIDEHIJIMA L.
VANDBRHBIDBNIJIMA L.
VANDERHEIDENIJIMA L.

4001 - OHM REMEDIATION SERV

Date Regular Overtime Regular Overtime

06/22/93
03/29/93

06/16/93
06/17/93
06/16/93
06/02/93

06/15/93
06/17/93
06/21/93

0
-3

2
2
1
-1

0
0
0

.5

.5

.0

.5

.0

.0

.5

.5

.5

0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0

26.25
26.25

26.25
26.25
36.23
28.74

28.74
28.74
28.74

26.25
26.25

26.25
26.25
36.23
43.11

43.11
43.11
43.11

*** TOTALS for — Daily Report Date: 07/23/93

*** TOTALS for — LABOR

Regular Overtime Total Cost

13.13
-91.88

52.50
65.63
36.23
-28.74

14.37
14.37
14.37

89.98

89.98

264.35

0.00
0.00

0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.00

0.00

13.13
-91.88

52.50
65.63
36.23
-28.74

14.37
14.37
14.37

89.98

89.98

264.35



DATE: 08/23/93 BL:BRCINV

U.S.B.P.A.-REGION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

BROS Supporting Daily Detail Information

*** INVENTORY •**

PAGE: 1

Invoice: 14165-002
Contract: 68-81-4001

Delivery Order: 4001-F4-053

Daily
Rpt Date

03/06/93

Vendor Name

OHM REMEDIATION

Vendor
Invoice No

Comment: SEE FULL CREDIT ON
03/06/93 OHM REMEDIATION

Comment: SEE FULL CREDIT ON

***

07/23/93
07/23/93

TOTALS for -- Daily

OHM REMEDIATION
OHM REMEDIATION

7/23/93

7/23/93

Description

SARAN SUIT-XXL

TYVEK SUIT-XXL

Service
Date

03/06/93

03/06/93

Report Date: 03/06/93

Comment: GOBS WITH ENTRY ON
07/23/93 OHM REMEDIATION

Comment: GOBS WITH ENTRY ON
07/23/93

***

***

OHM REMEDIATION

TOTALS for -- Daily

3/6/93

3/6/93

XXL SARAN ADJUST
XXL SARAN ADJUST

XXL TYVEK ADJUST

XXL TYVBK ADJUST

03/06/93
03/06/93

03/06/93

03/06/93

Report Date: 07/23/93

TOTALS for -- INVENTORY

Extended GfcA
Quantity Unit Cost Cost Markup GtA Cost

3.0 13.69 41

1.0 3.39 3

44

3.0 13.16 39
3.0 -13.69 -41

1.0 -3.39 -3

1.0 3.19 3

-1

42

.07 0.00%

.39 0.00%

.46

.48 0.00%

.07 0.00%

.39 0.00%

.19 0.00%

.79

.67

0

0

0

0
0

0

0

0

0

.00

.00

.00

.00

.00

.00

.00

.00

.00

Total Cost

41

3

44

39
-41

-3

3

-1

42

.07*̂

.39l/

.46

4fl ^^
.07«/

.39̂

.19 ./

.79C/

.67



DATE: 08/23/93 BL:ERCSUB

U.S.B.P.A.-REC3ION IV
RIVERDALE, GA
WEST MILL DRUM Site

OHM Remediation Services Corp.
Project Billing System

ERCS Supporting Daily Detail Information

*** SUBCONTRACTORS ***

PAGE: 1

Invoice: 14185-002
Contract: 68-S1-4001

Delivery Order: 4001-F4-053

Daily
Rpt Date Vendor Name

Vendor
Invoice No Description

Service
Service Type Date

Extended
Quantity Unit Cost Cost

Q&A
Markup GtA Cost Total Cost

06/16/93

***

06/17/93

06/17/93

***

***

MKC ENTERPRISES

TOTALS for -- Daily

89790A

Report Date:

DRUM/DISPOSAL DISPOSAL

06/16/93

MKC ENTERPRISES DRUM/DISPOSAL DISPOSAL
Coonent: FINALIZED AT 0.00 NO RECEIPT NEEDED
MKC ENTERPRISES 89880 DRUM/DISPOSAL DISPOSAL

TOTALS for -- Daily Report Date: 06/17/93

06/01/93

06/01/93

06/17/93

TOTALS for -- SUBCONTRACTORS

0.7 642.86 450

450

0.0 0.00 0

5.0 499.12 2,495

2,495

2,945

.00 13.00%

.00

.00 13.00%

.60 13.00%

.60

.60

58

58

0

324

324

382

.50

.50

.00

.43

.43

.93

508

508

0

2,820

2,820

3,328

.50

.50

.00

.03

.03

.53


